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Section A

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 34 5 1 3 0 39 3 85
DOE-HQ 2 1 1 1 0 19 5 29

FO 28 14 10 2 2 74 5 135
RL 51 11 3 4 1 122 5 197

Total Project 115 31 15 10 3 254 18 446

HANFORD SITE 
PERFORMANCE REPORT

TOTAL ALL HANFORD PROJECTS APRIL 1998

Enforceable Agreement

Completed 
Late
2%

Overdue
7%

Completed On 
Schedule

12%

Completed 
Early
79%

RL

Completed On 
Schedule

16%

Overdue
6%

Completed 
Early
74%

Completed 
Late
4%

FO

Completed 
Early
51%

Completed 
Late
19%

Completed On 
Schedule

26%

Overdue
4%

Total Project

Completed Early
67%

Overdue
6%

Completed Late
9%

Completed On Schedule
18%

DOE-HQ

Completed On 
Schedule

20%

Overdue
20%

Completed 
Late
20%

Completed 
Early
40%

6/2/98 A:  III - 1 MILE(04).xls SUMMARY


